

CPSC 304 Project Cover Page

Milestone #: 3

Date: July 23, 2025

Group Number: 21

Name	Student Number	CS Alias (Userid)	Preferred E-mail Address
Arshia Zargaran	72033004	x4e7u	arshia.zargaran@gmail.com
Katelyn Chun	19372317	b4v6q	chunkatelyn@gmail.com
Amishi Arora	62983465	k5w4p	amishia859@gmail.com

By typing our names and student numbers in the above table, we certify that the work in the attached assignment was performed solely by those whose names and student IDs are included above. (In the case of Project Milestone 0, the main purpose of this page is for you to let us know your e-mail address, and then let us assign you to a TA for your project supervisor.)

In addition, we indicate that we are fully aware of the rules and consequences of plagiarism, as set forth by the Department of Computer Science and the University of British Columbia.

Summary of Project:

Our project is a recipe management system. Users can upload, favourite, and review various recipes. Recipes have ingredients, equipment, steps, and various tags (such as dietary restrictions and cuisine types). Users can also sign up for courses taught by professional chefs who demo some of the recipes.

Timeline / Breakdown of Tasks:

July 26-27:

- Working on SQL statements, database setup
- Create table, insert, delete, and select statements

July 28 -July 31:

- Work on the backend
- Amishi will set up endpoints related to user creation and recipe operations
- Katelyn will set up endpoints related to ingredients, equipment, and reviews.
- Arshia will set up endpoints for recipe steps, tags, and course registration.

August 1 - August 4:

- Work on the front end
- Amishi will create UI components related to recipes and users
 - Recipe upload form
 - Recipe view
 - Favourite/unfavourite button
 - User sign up
- Katelyn will create UI components related to ingredients, equipment, and reviews.
 - Display of ingredients and required equipment
 - Form for submitting reviews
- Arshia will create UI components related to courses, tags, and the steps of the recipes.
 - Course list and registration view
 - Tag display

- Step-by-step instructions for the recipe

August 5 - August 6:

- Finalize features
- Debugging any issues
- Implement anything remaining
- Test user flows / Ensure everything is working well

Each of us will work on both the front-end and back-end. Aspects of the application have been divided as follows:

User, professionalOne, professionalTwo, recipe, favourites, demosRecipe - Amishi

Ingredient, containsOne, containsTwo, equipment, requires, review - Katelyn

Step, tag, hasTag, courseOne, courseTwo, registers - Arshia